FAUQUIER COUNTY _
WATER AND SANITATION AUTHORITiY____
P.0. BOX 861646 + WARRENTON, VA 20187-1646 E
Phone (540) 349-2092 » Fax (540) 347-7689

31 July 2001 R
FAUQUIER COUN

TY
COMMUNITY DEVELOPMENT

Mr. Russell E. and Mrs. Mary E. Culver
6498 Culver Drive '
Warrenton, VA 20187-2659

Subject: Initiation of public sewer services within the New Baltimore Service District (the
“NBSD”)

Reference(s): (a) * Letter dated 21 February 01, from Barney Durrett to Mr. and Mrs. Culver
Enclosure(s): (1)  Plan of Action and Milestones
" Dear Mr. and Mrs. Culver:

As previously detailed at reference, the Authority has been working to initiate public sewer
services within the NBSD. This letter is intended to bring you up to date on the project’s
progress. Since we last contacted you, the County has closed on the loan, the Authority has .
forwarded the Debt Service Reserve to the County, has received the County funds for the project
and has awarded a contract to the firm of O’Brien & Gere Engineers, Inc. (“OB&G”) of
Landover, Maryland for the design of the project. In turn, OB&G have subcontracted the
project’s surveying and platting work to the firm of Frederick Ward & Associates, Inc. of
Warrenton, Virginia. Surveying crews should be working in the area for the next several weeks
to provide the information needed in determining the best routing for the sewer line. An updated
project schedule has been provided at enclosure. You will note that our completion date has been
extended sixty days beyond our February estimate. On balance, however, we are pleased with
the progress being made and look forward to being able to begin construction. Without your
_assistance, the project would not have been viable. We appreciate your support. We will
continue to inform you of our progress as events proceed. Thank you again for your help.
Should you have further questions or require additional information, please contact this office.

Sincerely,

Barney E. l*( ett, Jr. H
General Manager

g:\worddata\contract\nbsewer\291t9.doc\tpd




Plan Of Action and Milestones

Proposed Public Sewer Service
New Baltimore Service District

July 13, 2001

Preliminary Engineering Report ......ccovvviriiiiiiiiiiiiiii i eniens Complete
. Vint Hiil Farms EDA AGreement .......o.ovivveiniiiieneiiniiiiieieninaeenaainaens Complete
County Funding AGreement .........ocvvuniiiniiiinininniininininiineieneeisnsneaen Complete
Solicit Private Sector Funding ........c..cooeviiveiiiiiniiiiiiiniiciiiniincnnenns ...Complete
Receive Financing Agreement Amendments.........cvvviieriieniiiininiinnninnes Complete
Submit Special Exception Application .........cccveiiiiiiniiiiiiininennenen, Complete
. Adopt Route 29 Sewer System Surcharge ........ et htee e reae e e Complete
. Establish Debt Service Reserve Fund ...... LRI LTSI TP PSP PRPRPORS Complete
Relocate WSA Officeto VInt Hill .......ooviiviiiiiiiiiiiiiir e Complete
County Appliés forLoan ...........oeuens i Complete
. Receive Special EXCepPHion APProval ..........cevuunerereeeeeeeeesieeneeensennens Complete
Close on Vint Hill WWTP Prbperty & Begin Operations .............c.ccevuue Complete
. Advertise DeSIZRRFP ....iiveieiiiiieeiiiiii et ee et e e e e e e e Complete
. Call Letters of Credit .....oovvvvvriviiinniiiiiniininins e ——— erreees Complete
. County Receives Loan Commitment from VRA..........oociiiiiiviiiiniiiinnns Cofnplete
. County F orwards Construction Funds to WSA ......ovvevevrvereosresersson Complete
. Award Design Cohtract .................................................... eererrenes Complete
Update & Submit PER 10 VDH «....cvveevveeveesressssesesoesesesessesesessssess oo Oct 01

Complete DEeSIZN ..vuvuiiiiniiiiiiiiiiiir it e et ae e Mar 02




Plan Of Action and Milestones
New Baltimore Sewer Service

Page 2
Receive State&Local Agency App1y'0va1.’, ........ ......... May 02 -
. Advertise Construction Contfact .................................................... : .May 02
. Award COnStruction COBITACE ... vvvveveerreeeereeerereesenessnns e Jul 02
. Service Date (CTO) .......... v e e s ....May 03
. Complete ConStIUCION ...veneirir i it e e ereeeerer e ennens Jun 03



FAUQUIER COUNTY
WATER AND SANITATION AUTHORITY

2.0. BOX 861646 - WARRENTON, VA 20187-1646
Phone (540) 349-2092 « Fax (540) 347-7689

8 April 2002 D |

i O 2008
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EAUQUIER COUNTY
COMMUNITY DEVELOPMENT
Mr. Russell E. and Mrs. Mary E. Culver
6498 Culver Drive
Warrenton, VA 20187-2659
Subject: Initiation of public sewer services within the New Baltimore 'Service District (the

“NBSD”)

Enclosure(s): (1)  Plan of Action and Milestones
(2)  Pipeline Schematic

Dear Mr. and Mrs. Culver:

As you know, the Authority has been working to initiate public sewer services within the NBSD.
This letter is intended to bring you up to date on the project’s progress. Since we last contacted
you, the County has closed on the project loan, the Authority has forwarded the Debt Service
Reserve to the County, has received the County funds for the project and has awarded a contract
to the firm of O’Brien & Gere Engineers, Inc. (“OB&G”) of Landover, Maryland for the design
of the project, which is well underway. Surveying and platting work from the firm of Frederick
Ward & Associates, Inc. of Warrenton, Virginia has been completed. Thereafter, you will be
contacted to convey the requisite project easements the Authority. An updated project schedule
has been provided at enclosure, along with a pipeline schematic for your information. You will
note that our completion date has been extended ninety days beyond our last estimate in July 01.
On balance, however, we are pleased with the progress being made and look forward to being
able to begin construction. Without your assistance, the project would not have been vigble. We
appreciate your support. We will continue to inform you of our progress as events proceed.
Thank you again for your help. Should you have further questions or require additional
information, please contact this office.

Sincerely,

Barney E. Durrett, Jr.
General Manager

g:\worddata\contract\nbsewer\29|tr13.doc\_tpd



Plan Of Action and Milestones

Proposed Public Sewer Service
New Baltimore Service District

March 1, 2002

Preliminary Engineering REPOTL ....ociiiiiiiiiiiiiiiiiiici e anene Complete

. Vint Hill Farms EDA Agreement .......c..covvveruennen.n... e Complete
County Funding Agreement .......cccoveurieerneenunnnnnn. e vt e e Complefe
. Solicit Private Sector Funding ............... eetererarirrres e asieeran e tane e Complete
. Receive Financing Agreement Amendments......... eereeans .................... Complete
.- Submit Special Exception Application | ettt r e ern e —anaaaan Complete
. Adopt Route 29 Sewer System Smcharge ......................................... Complete
. Establish Debt Service Reserve Fund ........cocooieiiiiiiins, Complete
Relocate WSA Office to Vint Hill ............ ............ Combletc
County Applies for Loan .....coveeiiiiieiiiiiiiiei e e cienenn, e .;Complete

. Receive Special Exception Approval ........................................ s Complete
Closé on Vint Hill WWTPiProperty & Begin Operations .......cccvvveeeeneennn Complete

. Advertise Design RFP ........... USRI B 1) (o
Call Letters of Credit ............ Complere

. County Receives Loan Commitment from VRA.....cccccveeninienns e Complete
. County Forwards Construction Funds to WSA ...c.ccevverrrreerrneieeinnreeeenns Complete
. Award Design Contract .......c.c.oceiiiiiiiiiniiiiiiininsee e Complete
. ‘Update & Submit PER t0 VDH .....c.oviiiimiiiiiiiiiccree e Complete

: ,CompleteDesign.......;..., ............................................................. July 02



Plan Of Action and Milestones
' New Baltimore Sewer Service

Page 2
t. Receive State & Local Agency Approval.....ccceeeieviiniiiienniiineennenen. eereeans Sep 02
u. Advertise Construction CONTACt ......ccvveeeuieiiirietiiiieniineeteeieremneesensanes Sep 02
v. Award Construction CORIACE ... ueeieurerierrreireriitieeareeeeece oo s Oct 02
w. Service Date [(0 10 ) TSRO Aug 03
X. Complete COnStUCLION «..oovutiiuiiiiiiiiiit et cree e rtrenaneasaensesavesens Sep 03



